Approved For Release 2001/05/23 : CIA-ROPP 1300 878R000400140040-4

4 October 1960

25X1A

MEMORANDUM FOR:

Acting Chief Developments Branch, DPD

SUBJECT

Contract with

25X1A

25X1A

25X1A

25X1A

25X1A

1. A meeting was held on 26 September 1960 by comptroller of 25 xe A myself with for the purpose of seeking an area of agreement with claims for past work and to establish a contractual respect to to complete the twin engine modification X1A format for future work by program.

2. These protracted and detailed discussions led me to the following conclusions:

(a) The Agency has a legal responsibility to reimburse for work which it performed at the request of our representatives under its existing fixed price contract where there was an extension of the scope of the work originally agreed to between the parties. The specific items are being listed in a report to you I have reviewed this list and can advise as the Agency's technical represencosts which tative, believes to be actual and reasonable. The use of FY 59 funds would be proper if the changes were initiated during that period.

25X1A

25X1A

- you that there is not any legal objection to the payment of the
 - (b) At my request the company executives provided a detailed explanation of their cost accounting system as applied to our work. They certified, in response to my specific imquiry, that the costs they were claiming had actually been incurred, and stated that they would welcome our audit of their books. The company's cost accounting system appears adequate to accumulate and report in a current and orderly fashion the costs which they have claimed to date as well as costs which they would incur in further work on the twin program.
 - (c) There is considerable further work which the company proprogram to the satisfacposes to do to complete the twin 25X1A tion of our technical people. This work appears to be of a developmental character and should be performed under a form of contract which permits individual costs to be identified. This could be accomplished by a cost type contract or by a fixed price contract redeterminable upward and downward and subject to audit at the option of the Contracting Officer.

DOCUMENT NO. _

25X1A

NO CHANGE IN CLASS. D REGLASIFIER Approved For Release 2001/05/23 : CIA-RDP81B00878R000400140040-4 3 3 3 20//

11-VIEWERI - 064540

Approved For Release 2001/05/23: CIA-RD 200878R000400140040-4

4 OCT 1960

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

Subj: Contract with

25X1A

3. I have discussed the twin contractual situation with the General Counsel, Mr. Houston. We recommend that the existing fixed price contract be terminated and replaced by a new contractual arrangement which is better designed to deal with developmental costs in connection with further work on the twin program. We believe that the payment of costs incurred to date can be explained more adequately when associated with a new undertaking. It seems evident that the concept and the Government's requirement under which the original fixed price contract was made have changed so greatly that the original contractual vehicle is no longer suitable to express the new objectives.

4. If you desire, we shall be glad to assist your technical people in working out a suitable new contractual framework and in making appropriate arrangements with the Agency's procurement people for their execution of such a contract with the corporation. Because of the history of this and other procurements from it would seem best that the corporation parties be the same as those in the existing fixed price contract.

25X1A

Assistant General Coursel

cc: OL/PD/SPS